
Don Ugelstad, P.E.
Production Superintendent
Phone: 206-694-6210
Fax: 206-694-6285
don.ugelstad@ashgrove.com ASH GROVE CEMENT SEATTLE PLANT

3801 EAST MARGINAL WAY SOUTH
SEATTLE, WASHINGTON 98134

Fax
Tot Ash Grove Cement Co. Attru Ken Rone

Faxi 1-913319-6191 Date: Wednesday, October 30,2002

Pnonoi Time: 2:46 PM

Re: Dredging in Seattle

D Urgent 0 For Review D Please Comment D Ptease Reply D Please Confirm

•Comments:

Ken,

Craig asked me to fax to you a letter from Spearman Engineering updating us as to the
progress with dredging. I've also attached a marked up letter that is being addressed to the
Corp and will be set tomorrow.

Call if you've got any questions.

Don
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SPEARMAN ENGINEERING, PS
P.O. Bo* 230 MARINE
Brcmcnofl, WA 98337 STRUCTURAL
Phone:360-377-1630 Toll Free: 1-S 77-777-1630 Fax: 360-377-1636 ENVIRONMENTAL PERMITS

FAX TRANSMITTAL

Date: August 19,2002

To: Don Ugelstad
Fax 694-6285
Number of Pages - 3

From: Al Elliott
Phone: 206-633-3554
Fax: 206-675-8201
E-mail: aellioit@w-lmk.ner

R«: Material Recovery Permit Status

MESSAGE:

Don:

Enclosed is copy of Permir States memo prepared last week. I've tried twice to e-mail it to you,
without success. Please call if you have any questions.

Al Elliott
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Memorandum

August 15, 2002

To: File Ash Grove #01-03

From: Al / Jay

Re: Permit status

This is a sensitive point in the permit process. Negotiations and/or tradeoffs seem to be
the next step. Client awareness/involvement is important. The objective is to gel this
project permitted without closing the door on fixture material recovery. It's possible that
the project could be done this fall or early winter. To accomplish this the regulators must
keep progressing, and we must try to respond as quickly as possible to their questions and
issues,

Following Ls permit status for the project. Recommendations are included where
appropriate to address issues that have been raised by the regulatory agencies.

1. USAGE - Suzzane Skadowski - 764-6984

A. BE review - BE is being reviewed by the services.

B. Response from services - NMFS & USFWL

• Their issue seems to be the frequency of dredging. In other words, the
volume of material spilled into the water during the offloading.

• NMFS wants a one time only dredge - disagree with the proposed 10
year maintenance program. Skadowski thinks they might agree to 5
years, with conditions. Those conditions could include:

1. Material handling improvements. Those submitted are
acceptable.

2. Wants assurance that promises to comply with permit
conditions will be carried out

We do not know what they mean by "one time only" dredging. Next
step would be find out what this means.

• USFW1, has not responded. In discussions with them, Skadnwski
thinks they have the same concerns as NMFS.

• So far the consultation is informal 'If agreement can't be reached the
option is formal consultation.

Recommendations: It would probably be short-sighted to agree with the
one time only dredge., at this time, unless another permit could be obtained
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after 5 years. We could propose a five year maintenance plan with
conditions such as:

1 Conduct detailed before and after bathymetry of the barge slip.
2. Annually monitor the pile accumulation.
3. Commit to further operational or capital improvements to off

loading system if build up continues.

We believe there is a good likelihood services would agree. Not certain.

C. Dredge Materials Management Office (DMMO)
• As part of the USAGE, it must sign off on all dredging projects.
• DMMO concern seems to be that the dredging stay above the native

bottom so as not to disturb possible contaminants We have explained
the situation to them and they seem to agree. This project is not a
concern.

Recommendations. We could propose, as a condition, that an engineer or
independent testing laboratory be on site at all times to assure that the
dredging does not exceed the authorized dredge depth

D. EPA
» EPA must sign off on the project due to location within the Lower

Duwamigh Waterway Superfund site.
• EPA has not yet reviewed the project. However, as the project is not a

known problem site. They will most likely will be satisfied to
condition their concurrence on BMPs.

Recommendation: We could suggest the same condition as the DMMO,
above. An additional BMP could be using hay bales around the fence of
the dewatering baige to control sediment reentering the water column
during dredging.

2. WDFW - Pam Erstad 425 379-2306
• HPA has been issued but has the wrong dredge volume. In correcting this

they have requested more detailed bathymetry - before and after the dredge.
This requirement will probably be included in the re-issued HPA.

• HPA requires that material handling be improved prior to issuance of any
subsequent HPA.

• HPA allows dredging October 15 - January 31 They are not the only agency
setting work window.

3. City of Seattle
• Shoreline Exemption has been issued.
• SEPA determination (DNS) has been issued noting the material handling

improvements implemented at the site.
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